Estimated Food Service Rule Development Process and Time Frame
(New/Amended Significant Legidative Rules)
March 11, 2002

Obtain stakeholder comments
on initiating rulemaking

v

Rulemaking proposal presented
to State Board of Health Nov. 14, 2001

l

File CR101 with
Code Reviser’'s Office Nov. 21, 2001

:

Rule drafting; analysis; public

participation, workshops Jan. 23, 2002-

(stakeholders)

Dec. 31, 2003

Prepare Significant Analysis Jan. 1, 2004 —
& Small Business Economic July 1, 2004
Impact Statement '

Rule review comments from AG July 20, 2004

& Rules Coordinator

l

Completed analysis & CR102
to EHP Rules Office for July 25, 2004
Secretary/Health Officer review.

!

SBOH Exec. Dir. Signs CR-102




(continued from previous page)

File CR102 with
/ Code Reviser's Office

l

Mailing to interested parties of
proposed rule adoption

l

SBOH Public hearing

!

Final review by program/project staff.
Respond to comments.

Revise rule as needed.

Prepare Concise Explanatory Statement

!

CR103 completed; EHP Rules Office
sends to DOH Rules Coordinator;
Secretary/Health Officer review

l

SBOH Exec. Dir. signs CR-103

l

File CR103 with
Code Reviser's Office

Rule
becomes
law.

\ At least 20

Iworking days
/

Aug. 15, 2004

Aug. 20, 2004

Sept. 8, 2004

Sept. 9, 2004 —

Nov. 1, 2004

Nov. 5, 2004

Nov. 30, 2004

Dec. 31, 2004



